

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
1		KEYSTOCK – Sistema Gestor de Inventario	80 days	860.7 ho...	2/02/26 08:00 A...	26/05/26 05:00 ...	\$103845.42
2		Fase 0: Preparación y Análisis	6.75 days	49.5 horas	2/02/26 08:00 A...	10/02/26 03:00 ...	\$6389.05
3		Reunión de arranque interna	0.25 days	2.5 horas	2/02/26 08:00 AM	2/02/26 10:00 AM	\$305.05
4		[SCRUM-175] Kickoff Meeting con cliente	0.5 days	4 horas	2/02/26 10:00 AM	2/02/26 03:00 PM	\$540.00
5		[SCRUM-176] Entrevista y levantamiento requeri...	1.5 days	12 horas	2/02/26 03:00 PM	4/02/26 10:00 AM	\$1620.00
6		[SCRUM-177] Análisis y priorización MoSCoW	1 day	8 horas	4/02/26 10:00 AM	5/02/26 10:00 AM	\$976.00
7		[SCRUM-178] Configuración herramientas (Jira/G...	0.5 days	4 horas	5/02/26 10:00 AM	5/02/26 03:00 PM	\$488.00
8		[SCRUM-179] Diseño inicial Base de Datos	1 day	8 horas	5/02/26 03:00 PM	6/02/26 03:00 PM	\$1040.00
9		[SCRUM-180] Definición arquitectura del sistema	1 day	8 horas	6/02/26 03:00 PM	9/02/26 03:00 PM	\$1040.00
10		Reuniones diarias - fase 0	6 days	1.5 horas	2/02/26 03:00 PM	10/02/26 03:00 PM	\$183.00
11		Reunion semanal S1	0.125 days	1 hora	9/02/26 03:00 PM	9/02/26 04:00 PM	\$122.00
12		Reporte semanal S1	0.062 days	0.5 horas	9/02/26 04:00 PM	9/02/26 04:30 PM	\$75.00
13		Sprint 1: Usuarios y Catálogo Base	18.625 da...	219.25 ho...	9/02/26 03:00 PM	6/03/26 11:00 AM	\$26402.50
14		Sprint 1 Planning	0.5 days	4 horas	9/02/26 03:00 PM	10/02/26 10:00 AM	\$488.00
15		SCRUM-1: Login y autenticación	4.5 days	54 horas	10/02/26 10:00 AM	16/02/26 03:00 PM	\$6740.00
16		[SCRUM-50] Crear tabla Usuarios SQL Server	0.5 days	4 horas	10/02/26 10:00 AM	10/02/26 03:00 PM	\$520.00
17		[SCRUM-49] Crear modelo Usuario	0.5 days	4 horas	10/02/26 03:00 PM	11/02/26 10:00 AM	\$520.00
18		[SCRUM-40] Configurar JWT	0.5 days	4 horas	10/02/26 03:00 PM	11/02/26 10:00 AM	\$520.00
19		[SCRUM-41] Crear endpoint login	2 days	16 horas	11/02/26 10:00 AM	13/02/26 10:00 AM	\$2080.00
20		[SCRUM-51] Implementar validación credenciales	0.5 days	4 horas	13/02/26 10:00 AM	13/02/26 03:00 PM	\$520.00
21		[SCRUM-54] Configurar almacenamiento Token	0.25 days	2 horas	11/02/26 10:00 AM	11/02/26 01:00 PM	\$260.00
22		[SCRUM-53] Implementar manejo sesiones	0.5 days	4 horas	11/02/26 01:00 PM	11/02/26 05:00 PM	\$520.00
23		[SCRUM-52] Crear pantalla Login React	1 day	8 horas	13/02/26 10:00 AM	16/02/26 10:00 AM	\$880.00
24		[SCRUM-55] Implementar Logout	0.5 days	4 horas	12/02/26 08:00 AM	12/02/26 01:00 PM	\$520.00
25		[SCRUM-56] Testing Login	0.5 days	4 horas	16/02/26 10:00 AM	16/02/26 03:00 PM	\$400.00
26		SCRUM-2: CRUD de usuarios	2.75 days	40 horas	16/02/26 03:00 PM	19/02/26 01:00 PM	\$4920.00
27		[SCRUM-45] Crear tabla usuarios (ajustes)	0.25 days	2 horas	16/02/26 03:00 PM	16/02/26 05:00 PM	\$260.00
28		[SCRUM-46] Crear tabla roles	0.5 days	4 horas	16/02/26 03:00 PM	17/02/26 10:00 AM	\$520.00

Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
73 days	798.7 ho...	2/02/26 08:00 AM	15/05/26 05:00 PM	\$96485.42					
6.75 days	49.5 horas	2/02/26 08:00 AM	10/02/26 03:00 PM	\$6389.05					
0.25 days	2.5 horas	2/02/26 08:00 AM	2/02/26 10:00 AM	\$305.05		Frontend Dev[25%];Project Man...			
0.5 days	4 horas	2/02/26 10:00 AM	2/02/26 03:00 PM	\$540.00	3	Project Manager[50%];Analista[...			
1.5 days	12 horas	2/02/26 03:00 PM	4/02/26 10:00 AM	\$1620.00	4	Project Manager[50%];Analista[...			
1 day	8 horas	4/02/26 10:00 AM	5/02/26 10:00 AM	\$976.00	5	Frontend Dev[20%];Project Man...			
0.5 days	4 horas	5/02/26 10:00 AM	5/02/26 03:00 PM	\$488.00	6	Frontend Dev[20%];Project Man...			
0.75 days	8 horas	5/02/26 03:00 PM	6/02/26 03:00 PM	\$1040.00	7	Backend Dev / DBA			
0.75 days	8 horas	6/02/26 03:00 PM	9/02/26 03:00 PM	\$1040.00	8	Backend Dev / DBA			
6 days	1.5 horas	2/02/26 03:00 PM	10/02/26 03:00 PM	\$183.00	4	Frontend Dev[1%];Project Mana...			
0.125 days	1 hora	9/02/26 03:00 PM	9/02/26 04:00 PM	\$122.00	9	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	9/02/26 04:00 PM	9/02/26 04:30 PM	\$75.00	11	Project Manager[100%]			
16.625 da...	203.25 ho...	9/02/26 03:00 PM	4/03/26 11:00 AM	\$24482.50					
0.5 days	4 horas	9/02/26 03:00 PM	10/02/26 10:00 AM	\$488.00	9	Frontend Dev[20%];Project Man...			
3.5 days	46 horas	10/02/26 10:00 AM	13/02/26 03:00 PM	\$5700.00					
0.5 days	4 horas	10/02/26 10:00 AM	10/02/26 03:00 PM	\$520.00	14	Backend Dev / DBA			
0.5 days	4 horas	10/02/26 03:00 PM	11/02/26 10:00 AM	\$520.00	16	Backend Dev / DBA			
0.5 days	4 horas	10/02/26 03:00 PM	11/02/26 10:00 AM	\$520.00	16	Backend Dev / DBA			
1 day	8 horas	11/02/26 10:00 AM	12/02/26 10:00 AM	\$1040.00	17;18	Backend Dev / DBA			
0.5 days	4 horas	12/02/26 10:00 AM	12/02/26 03:00 PM	\$520.00	19	Backend Dev / DBA			
0.25 days	2 horas	11/02/26 10:00 AM	11/02/26 01:00 PM	\$260.00	18	Backend Dev / DBA			
0 days	4 horas	11/02/26 01:00 PM	11/02/26 05:00 PM	\$520.00	21	Backend Dev / DBA			
1 day	8 horas	12/02/26 10:00 AM	13/02/26 10:00 AM	\$880.00	19	Frontend Dev			
0.5 days	4 horas	12/02/26 08:00 AM	12/02/26 01:00 PM	\$520.00	22	Backend Dev / DBA			
0.25 days	4 horas	13/02/26 10:00 AM	13/02/26 03:00 PM	\$400.00	20;23;24	Tester			
2.75 days	40 horas	13/02/26 03:00 PM	18/02/26 01:00 PM	\$4920.00					
0 days	2 horas	13/02/26 03:00 PM	13/02/26 05:00 PM	\$260.00	25	Backend Dev / DBA			
0.5 days	4 horas	13/02/26 03:00 PM	16/02/26 10:00 AM	\$520.00	25	Backend Dev / DBA			

26					22 jun 26	
J	V	S	D	L	M	M J
Keystock VVV - ...						

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
29		[SCRUM-61] Crear relación Usuario-Rol	0.25 days	2 horas	17/02/26 10:00 AM	17/02/26 01:00 PM	\$260.00
30		[SCRUM-57] Crear endpoint obtener usuarios	0.5 days	4 horas	17/02/26 01:00 PM	17/02/26 05:00 PM	\$520.00
31		[SCRUM-58] Crear endpoint crear usuario	0.5 days	4 horas	17/02/26 01:00 PM	17/02/26 05:00 PM	\$520.00
32		[SCRUM-59] Crear endpoint editar usuario	0.5 days	4 horas	17/02/26 01:00 PM	17/02/26 05:00 PM	\$520.00
33		[SCRUM-60] Crear endpoint eliminar usuario	0.5 days	4 horas	17/02/26 01:00 PM	17/02/26 05:00 PM	\$520.00
34		[SCRUM-62] Validar duplicados email	0.5 days	4 horas	18/02/26 08:00 AM	18/02/26 01:00 PM	\$520.00
35		[SCRUM-44] Formulario React usuarios	1 day	8 horas	18/02/26 08:00 AM	18/02/26 05:00 PM	\$880.00
36		[SCRUM-63] Testing CRUD usuarios	0.5 days	4 horas	19/02/26 08:00 AM	19/02/26 01:00 PM	\$400.00
37		SCRUM-3: Roles y permisos	2.375 days	25 horas	19/02/26 01:00 PM	23/02/26 04:00 PM	\$3050.00
38		[SCRUM-64] Crear rol Administrador	0.125 days	1 hora	19/02/26 01:00 PM	19/02/26 02:00 PM	\$130.00
39		[SCRUM-65] Crear rol Supervisor	0.125 days	1 hora	19/02/26 01:00 PM	19/02/26 02:00 PM	\$130.00
40		[SCRUM-66] Crear rol Jefe de Cocina	0.125 days	1 hora	19/02/26 01:00 PM	19/02/26 02:00 PM	\$130.00
41		[SCRUM-47] Crear Middleware autorización	0.75 days	6 horas	19/02/26 02:00 PM	20/02/26 11:00 AM	\$780.00
42		[SCRUM-48] Restricciones por rol	0.5 days	4 horas	20/02/26 11:00 AM	20/02/26 04:00 PM	\$520.00
43		[SCRUM-67] Validar acceso endpoints	0.5 days	4 horas	20/02/26 04:00 PM	23/02/26 11:00 AM	\$520.00
44		[SCRUM-68] Restringir vistas React	0.5 days	4 horas	20/02/26 04:00 PM	23/02/26 11:00 AM	\$440.00
45		[SCRUM-69] Testing permisos	0.5 days	4 horas	23/02/26 11:00 AM	23/02/26 04:00 PM	\$400.00
46		SCRUM-4: CRUD de insumos	5 days	60 horas	23/02/26 04:00 PM	2/03/26 04:00 PM	\$7040.00
47		[SCRUM-70] Crear tabla Insumos	0.5 days	4 horas	23/02/26 04:00 PM	24/02/26 11:00 AM	\$520.00
48		[SCRUM-71] Endpoint crear insumo	0.5 days	4 horas	24/02/26 11:00 AM	24/02/26 04:00 PM	\$520.00
49		[SCRUM-72] Endpoint editar insumo	0.5 days	4 horas	24/02/26 11:00 AM	24/02/26 04:00 PM	\$520.00
50		[SCRUM-73] Endpoint eliminar insumo	0.5 days	4 horas	24/02/26 11:00 AM	24/02/26 04:00 PM	\$520.00
51		[SCRUM-74] Endpoint listar insumos	0.5 days	4 horas	24/02/26 11:00 AM	24/02/26 04:00 PM	\$520.00
52		[SCRUM-75] Formulario React insumos	2.5 days	20 horas	24/02/26 04:00 PM	27/02/26 11:00 AM	\$2200.00
53		[SCRUM-76] Implementar búsqueda insumos	0.5 days	4 horas	24/02/26 04:00 PM	25/02/26 11:00 AM	\$440.00
54		[SCRUM-77] Validar campos obligatorios	0.5 days	4 horas	24/02/26 04:00 PM	25/02/26 11:00 AM	\$520.00
55		[SCRUM-78] Implementar carga imágenes	1 day	8 horas	27/02/26 11:00 AM	2/03/26 11:00 AM	\$880.00
56		[SCRUM-79] Testing CRUD insumos	0.5 days	4 horas	2/03/26 11:00 AM	2/03/26 04:00 PM	\$400.00


Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
0.25 days	2 horas	16/02/26 10:00 AM	16/02/26 01:00 PM	\$260.00	27;28	Backend Dev / DBA			
0 days	4 horas	16/02/26 01:00 PM	16/02/26 05:00 PM	\$520.00	29	Backend Dev / DBA			
0 days	4 horas	16/02/26 01:00 PM	16/02/26 05:00 PM	\$520.00	29	Backend Dev / DBA			
0 days	4 horas	16/02/26 01:00 PM	16/02/26 05:00 PM	\$520.00	29	Backend Dev / DBA			
0 days	4 horas	16/02/26 01:00 PM	16/02/26 05:00 PM	\$520.00	29	Backend Dev / DBA			
0.5 days	4 horas	17/02/26 08:00 AM	17/02/26 01:00 PM	\$520.00	31	Backend Dev / DBA			
0.5 days	8 horas	17/02/26 08:00 AM	17/02/26 05:00 PM	\$880.00	30	Frontend Dev			
0.5 days	4 horas	18/02/26 08:00 AM	18/02/26 01:00 PM	\$400.00	32;33;34;35	Tester			
2.375 days	25 horas	18/02/26 01:00 PM	20/02/26 04:00 PM	\$3050.00					
0 days	1 hora	18/02/26 01:00 PM	18/02/26 02:00 PM	\$130.00	36	Backend Dev / DBA			
0 days	1 hora	18/02/26 01:00 PM	18/02/26 02:00 PM	\$130.00	36	Backend Dev / DBA			
0 days	1 hora	18/02/26 01:00 PM	18/02/26 02:00 PM	\$130.00	36	Backend Dev / DBA			
0.75 days	6 horas	18/02/26 02:00 PM	19/02/26 11:00 AM	\$780.00	38;39;40	Backend Dev / DBA			
0 days	4 horas	19/02/26 11:00 AM	19/02/26 04:00 PM	\$520.00	41	Backend Dev / DBA			
0.5 days	4 horas	19/02/26 04:00 PM	20/02/26 11:00 AM	\$520.00	42	Backend Dev / DBA			
0.5 days	4 horas	19/02/26 04:00 PM	20/02/26 11:00 AM	\$440.00	42	Frontend Dev			
0 days	4 horas	20/02/26 11:00 AM	20/02/26 04:00 PM	\$400.00	43;44	Tester			
4 days	52 horas	20/02/26 04:00 PM	26/02/26 04:00 PM	\$6160.00					
0.5 days	4 horas	20/02/26 04:00 PM	23/02/26 11:00 AM	\$520.00	45	Backend Dev / DBA			
0.5 days	4 horas	23/02/26 11:00 AM	23/02/26 04:00 PM	\$520.00	47	Backend Dev / DBA			
0.5 days	4 horas	23/02/26 11:00 AM	23/02/26 04:00 PM	\$520.00	47	Backend Dev / DBA			
0.5 days	4 horas	23/02/26 11:00 AM	23/02/26 04:00 PM	\$520.00	47	Backend Dev / DBA			
0.5 days	4 horas	23/02/26 11:00 AM	23/02/26 04:00 PM	\$520.00	47	Backend Dev / DBA			
1.5 days	12 horas	23/02/26 04:00 PM	25/02/26 11:00 AM	\$1320.00	51	Frontend Dev			
0.5 days	4 horas	23/02/26 04:00 PM	24/02/26 11:00 AM	\$440.00	51	Frontend Dev			
0.5 days	4 horas	23/02/26 04:00 PM	24/02/26 11:00 AM	\$520.00	48;49	Backend Dev / DBA			
1 day	8 horas	25/02/26 11:00 AM	26/02/26 11:00 AM	\$880.00	52	Frontend Dev			
0 days	4 horas	26/02/26 11:00 AM	26/02/26 04:00 PM	\$400.00	53;54;55	Tester			

[illegible]

26				22 jun 26			
J	V	S	D	L	M	M	J
Keystock VVV - ...							

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
57		Reuniones diarias S1,S2	10 days	2.5 horas	10/02/26 10:00 AM	24/02/26 10:00 AM	\$305.00
58		Reuniones diarias S3	5 days	1.25 horas	24/02/26 10:00 AM	3/03/26 10:00 AM	\$152.50
59		Reunion semanal S2	0.125 days	1 hora	17/02/26 10:00 AM	17/02/26 11:00 AM	\$122.00
60		Reporte semanal S2	0.063 days	0.5 horas	17/02/26 11:00 AM	17/02/26 11:30 AM	\$75.00
61		Reunion semanal S3	0.125 days	1 hora	24/02/26 11:00 AM	24/02/26 01:00 PM	\$122.00
62		Reporte semanal S3	0.063 days	0.5 horas	24/02/26 01:00 PM	24/02/26 01:30 PM	\$75.00
63		Reunion semanal S4	0.125 days	1 hora	4/03/26 04:00 PM	4/03/26 05:00 PM	\$122.00
64		Reporte semanal S4	0.063 days	0.5 horas	5/03/26 08:00 AM	5/03/26 08:30 AM	\$75.00
65		Pruebas funcionales integradas Sprint 1	2 days	16 horas	2/03/26 04:00 PM	4/03/26 04:00 PM	\$1600.00
66		Backlog Refinement Sprint 1	0.5 days	4 horas	4/03/26 04:00 PM	5/03/26 11:00 AM	\$540.00
67		Sprint 1 Review (Demo con cliente)	0.5 days	4 horas	5/03/26 11:00 AM	5/03/26 04:00 PM	\$488.00
68		Sprint 1 Retrospective	0.5 days	4 horas	5/03/26 04:00 PM	6/03/26 11:00 AM	\$488.00
69		Sprint 2: Catálogos y Movimientos	29.625 da...	285.45 ho...	3/03/26 10:00 AM	13/04/26 04:00 PM	\$34476.87
70		Sprint 2 Planning	0.5 days	4 horas	5/03/26 04:00 PM	6/03/26 11:00 AM	\$488.00
71		SCRUM-5: CRUD de categorías	3.5 days	30 horas	6/03/26 11:00 AM	11/03/26 04:00 PM	\$3500.00
72		[SCRUM-80] Crear tabla Categorías	0.5 days	4 horas	6/03/26 11:00 AM	6/03/26 04:00 PM	\$520.00
73		[SCRUM-81] Crear API categorías	0.75 days	6 horas	6/03/26 04:00 PM	9/03/26 02:00 PM	\$780.00
74		[SCRUM-82] Crear formulario categorías	0.75 days	6 horas	9/03/26 02:00 PM	10/03/26 11:00 AM	\$660.00
75		[SCRUM-83] Implementar edición categorías	0.5 days	4 horas	10/03/26 11:00 AM	10/03/26 04:00 PM	\$440.00
76		[SCRUM-84] Implementar eliminación categorías	0.5 days	4 horas	10/03/26 04:00 PM	11/03/26 11:00 AM	\$440.00
77		[SCRUM-85] Validar duplicados	0.25 days	2 horas	9/03/26 02:00 PM	9/03/26 04:00 PM	\$260.00
78		[SCRUM-86] Testing categorías	0.5 days	4 horas	11/03/26 11:00 AM	11/03/26 04:00 PM	\$400.00
79		SCRUM-6: CRUD de departamentos	3.5 days	32 horas	11/03/26 04:00 PM	17/03/26 11:00 AM	\$3760.00
80		[SCRUM-87] Crear tabla Departamentos	0.5 days	4 horas	11/03/26 04:00 PM	12/03/26 11:00 AM	\$520.00
81		[SCRUM-88] Crear API departamentos	0.75 days	6 horas	12/03/26 11:00 AM	13/03/26 09:00 AM	\$780.00
82		[SCRUM-89] Crear formulario departamentos	0.75 days	6 horas	13/03/26 09:00 AM	13/03/26 04:00 PM	\$660.00
83		[SCRUM-90] Implementar edición departamentos	0.5 days	4 horas	13/03/26 04:00 PM	16/03/26 11:00 AM	\$440.00
84		[SCRUM-91] Implementar eliminación departa...	0.5 days	4 horas	16/03/26 11:00 AM	16/03/26 04:00 PM	\$440.00

Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
10 days	2.5 horas	10/02/26 10:00 AM	24/02/26 10:00 AM	\$305.00	14	Frontend Dev[1%];Project Mana...			
5 days	1.25 horas	24/02/26 10:00 AM	3/03/26 10:00 AM	\$152.50	57	Frontend Dev[1%];Project Mana...			
0.125 days	1 hora	16/02/26 10:00 AM	16/02/26 11:00 AM	\$122.00	28	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	16/02/26 11:00 AM	16/02/26 11:30 AM	\$75.00	59	Project Manager			
0.125 days	1 hora	23/02/26 11:00 AM	23/02/26 01:00 PM	\$122.00	47	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	23/02/26 01:00 PM	23/02/26 01:30 PM	\$75.00	61	Project Manager			
0.125 days	1 hora	2/03/26 04:00 PM	2/03/26 05:00 PM	\$122.00	65	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	3/03/26 08:00 AM	3/03/26 08:30 AM	\$75.00	63	Project Manager			
1.5 days	16 horas	26/02/26 04:00 PM	2/03/26 04:00 PM	\$1600.00	56	Tester			
0.5 days	4 horas	2/03/26 04:00 PM	3/03/26 11:00 AM	\$540.00	65	Project Manager[50%];Analista[...			
0.825 days	4 horas	3/03/26 11:00 AM	3/03/26 04:00 PM	\$488.00	66	Frontend Dev[20%];Project Man...			
0.5 days	4 horas	3/03/26 04:00 PM	4/03/26 11:00 AM	\$488.00	67	Frontend Dev[20%];Project Man...			
25 days	261.45 ho...	3/03/26 10:00 AM	7/04/26 10:00 AM	\$31356.87					
0.5 days	4 horas	3/03/26 04:00 PM	4/03/26 11:00 AM	\$488.00	67	Frontend Dev[20%];Project Man...			
3.5 days	30 horas	4/03/26 11:00 AM	9/03/26 04:00 PM	\$3500.00					
0.5 days	4 horas	4/03/26 11:00 AM	4/03/26 04:00 PM	\$520.00	70	Backend Dev / DBA			
0.75 days	6 horas	4/03/26 04:00 PM	5/03/26 02:00 PM	\$780.00	72	Backend Dev / DBA			
0.25 days	6 horas	5/03/26 02:00 PM	6/03/26 11:00 AM	\$660.00	73	Frontend Dev			
0.5 days	4 horas	6/03/26 11:00 AM	6/03/26 04:00 PM	\$440.00	74	Frontend Dev			
0 days	4 horas	6/03/26 04:00 PM	9/03/26 11:00 AM	\$440.00	75	Frontend Dev			
0.25 days	2 horas	5/03/26 02:00 PM	5/03/26 04:00 PM	\$260.00	73	Backend Dev / DBA			
0.5 days	4 horas	9/03/26 11:00 AM	9/03/26 04:00 PM	\$400.00	76;77	Tester			
3.5 days	32 horas	9/03/26 04:00 PM	13/03/26 11:00 AM	\$3760.00					
0 days	4 horas	9/03/26 04:00 PM	10/03/26 11:00 AM	\$520.00	78	Backend Dev / DBA			
0.5 days	6 horas	10/03/26 11:00 AM	11/03/26 09:00 AM	\$780.00	80	Backend Dev / DBA			
0.75 days	6 horas	11/03/26 09:00 AM	11/03/26 04:00 PM	\$660.00	81	Frontend Dev			
0.5 days	4 horas	11/03/26 04:00 PM	12/03/26 11:00 AM	\$440.00	82	Frontend Dev			
0.5 days	4 horas	12/03/26 11:00 AM	12/03/26 04:00 PM	\$440.00	83	Frontend Dev			



26					22 jun 26	
J	V	S	D	L	M	M J
Keystock VVV - ...						

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
85		[SCRUM-92] Validar dependencias	0.5 days	4 horas	13/03/26 09:00 AM	13/03/26 02:00 PM	\$520.00
86		[SCRUM-93] Testing departamentos	0.5 days	4 horas	16/03/26 04:00 PM	17/03/26 11:00 AM	\$400.00
87		SCRUM-7: CRUD de proveedores	4.5 days	40 horas	17/03/26 11:00 AM	23/03/26 04:00 PM	\$4880.00
88		[SCRUM-94] Crear tabla Proveedores	0.5 days	4 horas	17/03/26 11:00 AM	17/03/26 04:00 PM	\$520.00
89		[SCRUM-95] Crear relación proveedor-insumo	0.5 days	4 horas	17/03/26 04:00 PM	18/03/26 11:00 AM	\$520.00
90		[SCRUM-96] Crear API proveedores	1.75 days	14 horas	18/03/26 11:00 AM	20/03/26 09:00 AM	\$1820.00
91		[SCRUM-97] Crear formulario proveedores	0.75 days	6 horas	20/03/26 09:00 AM	20/03/26 04:00 PM	\$660.00
92		[SCRUM-98] Implementar búsqueda proveedores	0.5 days	4 horas	20/03/26 04:00 PM	23/03/26 11:00 AM	\$440.00
93		[SCRUM-99] Validar teléfono/email	0.5 days	4 horas	20/03/26 09:00 AM	20/03/26 02:00 PM	\$520.00
94		[SCRUM-100] Testing proveedores	0.5 days	4 horas	23/03/26 11:00 AM	23/03/26 04:00 PM	\$400.00
95		SCRUM-8: Entradas de inventario	2.75 days	34 horas	23/03/26 04:00 PM	26/03/26 02:00 PM	\$4140.00
96		[SCRUM-101] Crear tabla Movimientos	0.5 days	4 horas	23/03/26 04:00 PM	24/03/26 11:00 AM	\$520.00
97		[SCRUM-102] Crear endpoint entradas	0.75 days	6 horas	24/03/26 11:00 AM	25/03/26 09:00 AM	\$780.00
98		[SCRUM-104] Actualizar stock automáticamente	0.75 days	6 horas	25/03/26 09:00 AM	25/03/26 04:00 PM	\$780.00
99		[SCRUM-105] Registrar usuario movimiento	0.25 days	2 horas	25/03/26 09:00 AM	25/03/26 11:00 AM	\$260.00
100		[SCRUM-106] Registrar fecha movimiento	0.25 days	2 horas	25/03/26 09:00 AM	25/03/26 11:00 AM	\$260.00
101		[SCRUM-107] Validar cantidades positivas	0.25 days	2 horas	25/03/26 09:00 AM	25/03/26 11:00 AM	\$260.00
102		[SCRUM-103] Crear formulario entradas	1 day	8 horas	25/03/26 09:00 AM	26/03/26 09:00 AM	\$880.00
103		[SCRUM-108] Testing entradas	0.5 days	4 horas	26/03/26 09:00 AM	26/03/26 02:00 PM	\$400.00
104		SCRUM-9: Salidas de inventario	3.5 days	44 horas	26/03/26 02:00 PM	1/04/26 09:00 AM	\$5440.00
105		[SCRUM-109] Crear endpoint salidas	0.75 days	6 horas	26/03/26 02:00 PM	27/03/26 11:00 AM	\$780.00
106		[SCRUM-111] Descontar stock automáticamente	1.75 days	14 horas	27/03/26 11:00 AM	31/03/26 09:00 AM	\$1820.00
107		[SCRUM-112] Registrar motivo salida	0.5 days	4 horas	27/03/26 11:00 AM	27/03/26 04:00 PM	\$520.00
108		[SCRUM-114] Registrar auditoría salida	0.5 days	4 horas	27/03/26 11:00 AM	27/03/26 04:00 PM	\$520.00
109		[SCRUM-110] Crear formulario salidas	1 day	8 horas	27/03/26 11:00 AM	30/03/26 11:00 AM	\$880.00
110		[SCRUM-113] Validar stock suficiente	0.5 days	4 horas	31/03/26 09:00 AM	31/03/26 02:00 PM	\$520.00
111		[SCRUM-115] Testing salidas	0.5 days	4 horas	31/03/26 02:00 PM	1/04/26 09:00 AM	\$400.00
112		SCRUM-10: Ajustes con justificación	2.25 days	28 horas	1/04/26 09:00 AM	3/04/26 11:00 AM	\$3520.00


Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
0.5 days	4 horas	11/03/26 09:00 AM	11/03/26 02:00 PM	\$520.00	81	Backend Dev / DBA			
0.5 days	4 horas	12/03/26 04:00 PM	13/03/26 11:00 AM	\$400.00	84;85	Tester			
3.5 days	32 horas	13/03/26 11:00 AM	18/03/26 04:00 PM	\$3840.00					
0.5 days	4 horas	13/03/26 11:00 AM	13/03/26 04:00 PM	\$520.00	86	Backend Dev / DBA			
0.5 days	4 horas	13/03/26 04:00 PM	16/03/26 11:00 AM	\$520.00	88	Backend Dev / DBA			
0.75 days	6 horas	16/03/26 11:00 AM	17/03/26 09:00 AM	\$780.00	89	Backend Dev / DBA[100%]			
0.75 days	6 horas	17/03/26 09:00 AM	17/03/26 04:00 PM	\$660.00	90	Frontend Dev			
0.5 days	4 horas	17/03/26 04:00 PM	18/03/26 11:00 AM	\$440.00	91	Frontend Dev			
0.5 days	4 horas	17/03/26 09:00 AM	17/03/26 02:00 PM	\$520.00	90	Backend Dev / DBA			
0.5 days	4 horas	18/03/26 11:00 AM	18/03/26 04:00 PM	\$400.00	92;93	Tester			
2.75 days	34 horas	18/03/26 04:00 PM	23/03/26 02:00 PM	\$4140.00					
0.5 days	4 horas	18/03/26 04:00 PM	19/03/26 11:00 AM	\$520.00	94	Backend Dev / DBA			
0.75 days	6 horas	19/03/26 11:00 AM	20/03/26 09:00 AM	\$780.00	96	Backend Dev / DBA			
0.75 days	6 horas	20/03/26 09:00 AM	20/03/26 04:00 PM	\$780.00	97	Backend Dev / DBA			
0 days	2 horas	20/03/26 09:00 AM	20/03/26 11:00 AM	\$260.00	97	Backend Dev / DBA			
0.25 days	2 horas	20/03/26 09:00 AM	20/03/26 11:00 AM	\$260.00	97	Backend Dev / DBA			
0 days	2 horas	20/03/26 09:00 AM	20/03/26 11:00 AM	\$260.00	97	Backend Dev / DBA			
0.75 days	8 horas	20/03/26 09:00 AM	23/03/26 09:00 AM	\$880.00	97	Frontend Dev			
0.5 days	4 horas	23/03/26 09:00 AM	23/03/26 02:00 PM	\$400.00	98;99;100;101;102	Tester			
2.5 days	36 horas	23/03/26 02:00 PM	26/03/26 09:00 AM	\$4400.00					
0.25 days	6 horas	23/03/26 02:00 PM	24/03/26 11:00 AM	\$780.00	103	Backend Dev / DBA			
0.75 days	6 horas	24/03/26 11:00 AM	25/03/26 09:00 AM	\$780.00	105	Backend Dev / DBA[100%]			
0.5 days	4 horas	24/03/26 11:00 AM	24/03/26 04:00 PM	\$520.00	105	Backend Dev / DBA			
0.5 days	4 horas	24/03/26 11:00 AM	24/03/26 04:00 PM	\$520.00	105	Backend Dev / DBA			
0.5 days	8 horas	24/03/26 11:00 AM	25/03/26 11:00 AM	\$880.00	105	Frontend Dev			
0.5 days	4 horas	25/03/26 09:00 AM	25/03/26 02:00 PM	\$520.00	106	Backend Dev / DBA			
0.25 days	4 horas	25/03/26 02:00 PM	26/03/26 09:00 AM	\$400.00	107;108;109;110	Tester			
2.25 days	28 horas	26/03/26 09:00 AM	30/03/26 11:00 AM	\$3520.00					

[illegible]

26				22 jun 26			
J	V	S	D	L	M	M	J
Keystock VVV - ...							

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
113		[SCRUM-116] Crear módulo ajustes	0.75 days	6 horas	1/04/26 09:00 AM	1/04/26 04:00 PM	\$780.00
114		[SCRUM-117] Registrar justificación obligatoria	0.5 days	4 horas	1/04/26 04:00 PM	2/04/26 11:00 AM	\$520.00
115		[SCRUM-118] Registrar historial ajustes	0.5 days	4 horas	1/04/26 04:00 PM	2/04/26 11:00 AM	\$520.00
116		[SCRUM-119] Validar permisos ajustes	0.25 days	2 horas	1/04/26 04:00 PM	2/04/26 09:00 AM	\$260.00
117		[SCRUM-120] Actualizar stock ajuste	0.5 days	4 horas	2/04/26 11:00 AM	2/04/26 04:00 PM	\$520.00
118		[SCRUM-121] Crear reporte ajustes	0.5 days	4 horas	2/04/26 11:00 AM	2/04/26 04:00 PM	\$520.00
119		[SCRUM-122] Testing ajustes	0.5 days	4 horas	2/04/26 04:00 PM	3/04/26 11:00 AM	\$400.00
120		SCRUM-11: Validar stock disponible	3 days	34 horas	3/04/26 11:00 AM	8/04/26 11:00 AM	\$4180.00
121		[SCRUM-123] Crear validador central de stock	0.5 days	4 horas	3/04/26 11:00 AM	3/04/26 04:00 PM	\$480.00
122		[SCRUM-124] Registrar excepciones stock	1.5 days	12 horas	3/04/26 04:00 PM	7/04/26 11:00 AM	\$1560.00
123		[SCRUM-125] Registrar historial validaciones	0.5 days	4 horas	3/04/26 04:00 PM	6/04/26 11:00 AM	\$520.00
124		[SCRUM-126] Validar permisos validación	0.25 days	2 horas	3/04/26 04:00 PM	6/04/26 09:00 AM	\$260.00
125		[SCRUM-127] Bloquear operaciones sin stock	0.5 days	4 horas	7/04/26 11:00 AM	7/04/26 04:00 PM	\$520.00
126		[SCRUM-128] Crear reporte validaciones	0.5 days	4 horas	6/04/26 11:00 AM	6/04/26 04:00 PM	\$440.00
127		[SCRUM-129] Testing validación stock	0.5 days	4 horas	7/04/26 04:00 PM	8/04/26 11:00 AM	\$400.00
128		Reuniones diarias S4	5 days	1.25 horas	3/03/26 10:00 AM	10/03/26 10:00 AM	\$152.50
129		Reuniones diarias S5,S6	10 days	2.5 horas	10/03/26 10:00 AM	24/03/26 10:00 AM	\$305.00
130		Reuniones diarias S7,S8	10 days	2.5 horas	24/03/26 10:00 AM	7/04/26 10:00 AM	\$305.00
131		Reunion semanal S5	0.125 days	1 hora	11/03/26 04:00 PM	11/03/26 05:00 PM	\$122.00
132		Reporte semanal S5	0.062 days	0.5 horas	12/03/26 08:00 AM	12/03/26 08:30 AM	\$75.00
133		Reunion semanal S6	0.125 days	1 hora	18/03/26 11:00 AM	18/03/26 01:00 PM	\$122.00
134		Reporte semanal S6	0.062 days	0.5 horas	18/03/26 01:00 PM	18/03/26 01:30 PM	\$75.00
135		Reunion semanal S7	0.025 days	0.2 horas	26/03/26 09:00 AM	26/03/26 09:11 AM	\$24.37
136		Reporte semanal S7	0.062 days	0.5 horas	26/03/26 09:11 AM	26/03/26 09:41 AM	\$75.00
137		Reunion semanal S7	0.125 days	1 hora	3/04/26 11:00 AM	3/04/26 01:00 PM	\$122.00
138		Reporte semanal S7	0.062 days	0.5 horas	3/04/26 01:00 PM	3/04/26 01:30 PM	\$75.00
139		Pruebas funcionales integradas Sprint 2	2 days	16 horas	8/04/26 11:00 AM	10/04/26 11:00 AM	\$1600.00
140		Backlog Refinement Sprint 2	0.5 days	4 horas	10/04/26 11:00 AM	10/04/26 04:00 PM	\$540.00

Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
0.75 days	6 horas	26/03/26 09:00 AM	26/03/26 04:00 PM	\$780.00	111	Backend Dev / DBA			
0.5 days	4 horas	26/03/26 04:00 PM	27/03/26 11:00 AM	\$520.00	113	Backend Dev / DBA			
0.5 days	4 horas	26/03/26 04:00 PM	27/03/26 11:00 AM	\$520.00	113	Backend Dev / DBA			
0 days	2 horas	26/03/26 04:00 PM	27/03/26 09:00 AM	\$260.00	113	Backend Dev / DBA			
0.5 days	4 horas	27/03/26 11:00 AM	27/03/26 04:00 PM	\$520.00	114	Backend Dev / DBA			
0.5 days	4 horas	27/03/26 11:00 AM	27/03/26 04:00 PM	\$520.00	115	Backend Dev / DBA			
0.5 days	4 horas	27/03/26 04:00 PM	30/03/26 11:00 AM	\$400.00	116;117;118	Tester			
2 days	26 horas	30/03/26 11:00 AM	1/04/26 11:00 AM	\$3140.00					
0.5 days	4 horas	30/03/26 11:00 AM	30/03/26 04:00 PM	\$480.00	119	Frontend Dev[50%];Backend De...			
0.5 days	4 horas	30/03/26 04:00 PM	31/03/26 11:00 AM	\$520.00	121	Backend Dev / DBA			
0.5 days	4 horas	30/03/26 04:00 PM	31/03/26 11:00 AM	\$520.00	121	Backend Dev / DBA			
0 days	2 horas	30/03/26 04:00 PM	31/03/26 09:00 AM	\$260.00	121	Backend Dev / DBA			
0.5 days	4 horas	31/03/26 11:00 AM	31/03/26 04:00 PM	\$520.00	122	Backend Dev / DBA			
0.5 days	4 horas	31/03/26 11:00 AM	31/03/26 04:00 PM	\$440.00	123	Frontend Dev			
0.5 days	4 horas	31/03/26 04:00 PM	1/04/26 11:00 AM	\$400.00	124;125;126	Tester			
5 days	1.25 horas	3/03/26 10:00 AM	10/03/26 10:00 AM	\$152.50	58	Analista[1%];Backend Dev / DB...			
10 days	2.5 horas	10/03/26 10:00 AM	24/03/26 10:00 AM	\$305.00	128	Frontend Dev[1%];Project Mana...			
10 days	2.5 horas	24/03/26 10:00 AM	7/04/26 10:00 AM	\$305.00	129	Frontend Dev[1%];Project Mana...			
0.125 days	1 hora	9/03/26 04:00 PM	9/03/26 05:00 PM	\$122.00	78	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	10/03/26 08:00 AM	10/03/26 08:30 AM	\$75.00	131	Project Manager			
0.125 days	1 hora	16/03/26 11:00 AM	16/03/26 01:00 PM	\$122.00	89	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	16/03/26 01:00 PM	16/03/26 01:30 PM	\$75.00	133	Project Manager			
0.125 days	0.2 horas	23/03/26 09:00 AM	23/03/26 09:11 AM	\$24.37	102	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	23/03/26 09:11 AM	23/03/26 09:41 AM	\$75.00	135	Project Manager			
0.125 days	1 hora	30/03/26 11:00 AM	30/03/26 01:00 PM	\$122.00	119	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	30/03/26 01:00 PM	30/03/26 01:30 PM	\$75.00	137	Project Manager			
1.5 days	16 horas	1/04/26 11:00 AM	3/04/26 11:00 AM	\$1600.00	127	Tester			
0.5 days	4 horas	3/04/26 11:00 AM	3/04/26 04:00 PM	\$540.00	139	Project Manager[50%];Analista[...			




[illegible]

26				22 jun 26			
J	V	S	D	L	M	M	J
Keystock VVV - ...							

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
141		Sprint 2 Review (Demo con cliente)	0.5 days	4 horas	10/04/26 04:00 PM	13/04/26 11:00 AM	\$488.00
142		Sprint 2 Retrospective	0.5 days	4 horas	13/04/26 11:00 AM	13/04/26 04:00 PM	\$488.00
143		Sprint 3: Reportes, QA e Implementación	29.75 days	272.5 hor...	7/04/26 10:00 AM	20/05/26 05:00 PM	\$32169.00
144		Sprint 3 Planning	0.5 days	4 horas	10/04/26 04:00 PM	13/04/26 11:00 AM	\$488.00
145		SCRUM-12: Reportes dinámicos	3.5 days	42 horas	13/04/26 11:00 AM	16/04/26 04:00 PM	\$5100.00
146		[SCRUM-130] Crear consultas reportes	1 day	8 horas	13/04/26 11:00 AM	14/04/26 11:00 AM	\$1040.00
147		[SCRUM-131] Implementar filtros fechas	0.5 days	4 horas	14/04/26 11:00 AM	14/04/26 04:00 PM	\$520.00
148		[SCRUM-132] Implementar filtros categorías	0.5 days	4 horas	14/04/26 11:00 AM	14/04/26 04:00 PM	\$520.00
149		[SCRUM-133] Implementar filtros departamentos	0.5 days	4 horas	14/04/26 11:00 AM	14/04/26 04:00 PM	\$520.00
150		[SCRUM-135] Optimizar consultas SQL	0.75 days	6 horas	14/04/26 04:00 PM	15/04/26 02:00 PM	\$780.00
151		[SCRUM-134] Crear vista reportes React	1.5 days	12 horas	14/04/26 04:00 PM	16/04/26 11:00 AM	\$1320.00
152		[SCRUM-136] Testing reportes	0.5 days	4 horas	16/04/26 11:00 AM	16/04/26 04:00 PM	\$400.00
153		SCRUM-14: Dashboard KPIs	3.5 days	36 horas	16/04/26 04:00 PM	22/04/26 11:00 AM	\$4000.00
154		[SCRUM-143] Crear dashboard principal	1 day	8 horas	16/04/26 04:00 PM	17/04/26 04:00 PM	\$880.00
155		[SCRUM-144] Mostrar stock crítico	0.5 days	4 horas	17/04/26 04:00 PM	20/04/26 11:00 AM	\$440.00
156		[SCRUM-145] Mostrar total inventario	0.5 days	4 horas	17/04/26 04:00 PM	20/04/26 11:00 AM	\$440.00
157		[SCRUM-146] Mostrar productos rotación	0.5 days	4 horas	17/04/26 04:00 PM	20/04/26 11:00 AM	\$440.00
158		[SCRUM-147] Crear gráficas estadísticas	1 day	8 horas	20/04/26 11:00 AM	21/04/26 11:00 AM	\$880.00
159		[SCRUM-148] Optimizar carga dashboard	0.5 days	4 horas	21/04/26 11:00 AM	21/04/26 04:00 PM	\$520.00
160		[SCRUM-149] Testing dashboard	0.5 days	4 horas	21/04/26 04:00 PM	22/04/26 11:00 AM	\$400.00
161		SCRUM-13: Exportación PDF y Excel	2.75 days	30 horas	22/04/26 11:00 AM	27/04/26 09:00 AM	\$3660.00
162		[SCRUM-137] Implementar exportación Excel	1 day	8 horas	22/04/26 11:00 AM	23/04/26 11:00 AM	\$1040.00
163		[SCRUM-138] Implementar exportación PDF	1 day	8 horas	22/04/26 11:00 AM	23/04/26 11:00 AM	\$1040.00
164		[SCRUM-139] Crear formato reportes	0.5 days	4 horas	23/04/26 11:00 AM	23/04/26 04:00 PM	\$440.00
165		[SCRUM-140] Agregar logotipo empresa	0.25 days	2 horas	23/04/26 04:00 PM	24/04/26 09:00 AM	\$220.00
166		[SCRUM-141] Validar descargas	0.5 days	4 horas	24/04/26 09:00 AM	24/04/26 02:00 PM	\$520.00
167		[SCRUM-142] Testing exportaciones	0.5 days	4 horas	24/04/26 02:00 PM	27/04/26 09:00 AM	\$400.00
168		SCRUM-15: Alertas de stock crítico	2.25 days	26 horas	27/04/26 09:00 AM	29/04/26 11:00 AM	\$3100.00


Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
0.5 days	4 horas	3/04/26 04:00 PM	6/04/26 11:00 AM	\$488.00	140	Frontend Dev[20%];Project Man...			
0.5 days	4 horas	6/04/26 11:00 AM	6/04/26 04:00 PM	\$488.00	141	Frontend Dev[20%];Project Man...			
24.125 da...	250.5 hor...	3/04/26 04:00 PM	11/05/26 05:00 PM	\$29849.00					
0.5 days	4 horas	3/04/26 04:00 PM	6/04/26 11:00 AM	\$488.00	140	Frontend Dev[20%];Project Man...			
3.5 days	42 horas	6/04/26 11:00 AM	9/04/26 04:00 PM	\$5100.00					
0.5 days	8 horas	6/04/26 11:00 AM	7/04/26 11:00 AM	\$1040.00	144	Backend Dev / DBA			
0.5 days	4 horas	7/04/26 11:00 AM	7/04/26 04:00 PM	\$520.00	146	Backend Dev / DBA			
0.5 days	4 horas	7/04/26 11:00 AM	7/04/26 04:00 PM	\$520.00	146	Backend Dev / DBA			
0.5 days	4 horas	7/04/26 11:00 AM	7/04/26 04:00 PM	\$520.00	146	Backend Dev / DBA			
0.75 days	6 horas	7/04/26 04:00 PM	8/04/26 02:00 PM	\$780.00	147;148;149	Backend Dev / DBA			
1 day	12 horas	7/04/26 04:00 PM	9/04/26 11:00 AM	\$1320.00	147;148;149	Frontend Dev			
0.5 days	4 horas	9/04/26 11:00 AM	9/04/26 04:00 PM	\$400.00	150;151	Tester			
3.5 days	36 horas	9/04/26 04:00 PM	15/04/26 11:00 AM	\$4000.00					
1 day	8 horas	9/04/26 04:00 PM	10/04/26 04:00 PM	\$880.00	152	Frontend Dev			
0.5 days	4 horas	10/04/26 04:00 PM	13/04/26 11:00 AM	\$440.00	154	Frontend Dev			
0.5 days	4 horas	10/04/26 04:00 PM	13/04/26 11:00 AM	\$440.00	154	Frontend Dev			
0.5 days	4 horas	10/04/26 04:00 PM	13/04/26 11:00 AM	\$440.00	154	Frontend Dev			
0.5 days	8 horas	13/04/26 11:00 AM	14/04/26 11:00 AM	\$880.00	155;156;157	Frontend Dev			
0.5 days	4 horas	14/04/26 11:00 AM	14/04/26 04:00 PM	\$520.00	158	Backend Dev / DBA			
0.5 days	4 horas	14/04/26 04:00 PM	15/04/26 11:00 AM	\$400.00	158;159	Tester			
2.75 days	30 horas	15/04/26 11:00 AM	20/04/26 09:00 AM	\$3660.00					
0.5 days	8 horas	15/04/26 11:00 AM	16/04/26 11:00 AM	\$1040.00	160	Backend Dev / DBA			
1 day	8 horas	15/04/26 11:00 AM	16/04/26 11:00 AM	\$1040.00	160	Backend Dev / DBA			
0.5 days	4 horas	16/04/26 11:00 AM	16/04/26 04:00 PM	\$440.00	163;162	Frontend Dev			
0 days	2 horas	16/04/26 04:00 PM	17/04/26 09:00 AM	\$220.00	164	Frontend Dev			
0.5 days	4 horas	17/04/26 09:00 AM	17/04/26 02:00 PM	\$520.00	165	Backend Dev / DBA			
0.5 days	4 horas	17/04/26 02:00 PM	20/04/26 09:00 AM	\$400.00	166	Tester			
2.25 days	26 horas	20/04/26 09:00 AM	22/04/26 11:00 AM	\$3100.00					



26					22 jun 26	
J	V	S	D	L	M	M J
Keystock VVV - ...						

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
169		[SCRUM-150] Configurar niveles mínimos	0.5 days	4 horas	27/04/26 09:00 AM	27/04/26 02:00 PM	\$520.00
170		[SCRUM-151] Detectar stock crítico	0.75 days	6 horas	27/04/26 02:00 PM	28/04/26 11:00 AM	\$780.00
171		[SCRUM-152] Mostrar alertas dashboard	0.5 days	4 horas	28/04/26 11:00 AM	28/04/26 04:00 PM	\$440.00
172		[SCRUM-153] Mostrar notificaciones sistema	0.5 days	4 horas	28/04/26 11:00 AM	28/04/26 04:00 PM	\$440.00
173		[SCRUM-154] Registrar historial alertas	0.5 days	4 horas	28/04/26 11:00 AM	28/04/26 04:00 PM	\$520.00
174		[SCRUM-155] Testing alertas	0.5 days	4 horas	28/04/26 04:00 PM	29/04/26 11:00 AM	\$400.00
175		SCRUM-16: Pruebas funcionales integrales	6.125 days	58 horas	29/04/26 11:00 AM	11/05/26 01:00 PM	\$6040.00
176		[SCRUM-156] Probar autenticación	0.5 days	4 horas	29/04/26 11:00 AM	29/04/26 04:00 PM	\$400.00
177		[SCRUM-157] Probar CRUDs	0.75 days	6 horas	29/04/26 04:00 PM	30/04/26 02:00 PM	\$600.00
178		[SCRUM-158] Probar inventario	1.75 days	14 horas	30/04/26 02:00 PM	4/05/26 11:00 AM	\$1400.00
179		[SCRUM-159] Probar reportes	0.75 days	6 horas	4/05/26 11:00 AM	5/05/26 09:00 AM	\$600.00
180		[SCRUM-160] Documentar bugs	1.5 days	12 horas	6/05/26 08:00 AM	7/05/26 01:00 PM	\$1200.00
181		[SCRUM-161] Validar correcciones	1.5 days	12 horas	7/05/26 01:00 PM	8/05/26 05:00 PM	\$1440.00
182		[SCRUM-162] Testing regresión	0.5 days	4 horas	11/05/26 08:00 AM	11/05/26 01:00 PM	\$400.00
183		SCRUM-18: Deploy a producción	2.5 days	24 horas	11/05/26 01:00 PM	13/05/26 05:00 PM	\$3040.00
184		[SCRUM-163] Configurar hosting Somee	0.5 days	4 horas	11/05/26 01:00 PM	11/05/26 05:00 PM	\$520.00
185		[SCRUM-164] Configurar SQL Server producción	0.5 days	4 horas	12/05/26 08:00 AM	12/05/26 01:00 PM	\$520.00
186		[SCRUM-165] Desplegar Backend ASP.NET	0.75 days	6 horas	12/05/26 01:00 PM	13/05/26 10:00 AM	\$780.00
187		[SCRUM-166] Desplegar Frontend React	0.5 days	4 horas	12/05/26 01:00 PM	12/05/26 05:00 PM	\$440.00
188		[SCRUM-167] Configurar dominio	0.25 days	2 horas	13/05/26 10:00 AM	13/05/26 01:00 PM	\$260.00
189		[SCRUM-168] Configurar respaldos	0.5 days	4 horas	13/05/26 01:00 PM	13/05/26 05:00 PM	\$520.00
190		SCRUM-17: Capacitación al personal	3.5 days	28 horas	14/05/26 08:00 AM	19/05/26 01:00 PM	\$3630.00
191		[SCRUM-169] Crear manual usuario	1 day	8 horas	14/05/26 08:00 AM	14/05/26 05:00 PM	\$960.00
192		[SCRUM-170] Crear guía rápida PDF	0.5 days	4 horas	15/05/26 08:00 AM	15/05/26 01:00 PM	\$480.00
193		[SCRUM-171] Preparar ejemplos reales	0.5 days	4 horas	15/05/26 01:00 PM	15/05/26 05:00 PM	\$540.00
194		[SCRUM-172] Capacitación presencial	1 day	8 horas	18/05/26 08:00 AM	18/05/26 05:00 PM	\$1080.00
195		[SCRUM-173] Resolver dudas usuarios	0.25 days	2 horas	19/05/26 08:00 AM	19/05/26 10:00 AM	\$270.00
196		[SCRUM-174] Obtener retroalimentación	0.25 days	2 horas	19/05/26 10:00 AM	19/05/26 01:00 PM	\$300.00

Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
0.5 days	4 horas	20/04/26 09:00 AM	20/04/26 02:00 PM	\$520.00	167	Backend Dev / DBA			
0.25 days	6 horas	20/04/26 02:00 PM	21/04/26 11:00 AM	\$780.00	169	Backend Dev / DBA			
0.5 days	4 horas	21/04/26 11:00 AM	21/04/26 04:00 PM	\$440.00	170	Frontend Dev			
0.5 days	4 horas	21/04/26 11:00 AM	21/04/26 04:00 PM	\$440.00	170	Frontend Dev			
0.5 days	4 horas	21/04/26 11:00 AM	21/04/26 04:00 PM	\$520.00	170	Backend Dev / DBA			
0.5 days	4 horas	21/04/26 04:00 PM	22/04/26 11:00 AM	\$400.00	171;172;173	Tester			
4.5 days	36 horas	22/04/26 11:00 AM	28/04/26 04:00 PM	\$3720.00					
0.5 days	4 horas	22/04/26 11:00 AM	22/04/26 04:00 PM	\$400.00	174	Tester			
0.75 days	6 horas	22/04/26 04:00 PM	23/04/26 02:00 PM	\$600.00	176	Tester			
0.75 days	6 horas	23/04/26 02:00 PM	24/04/26 11:00 AM	\$600.00	177	Tester			
0.75 days	6 horas	24/04/26 11:00 AM	27/04/26 09:00 AM	\$600.00	178	Tester			
0.5 days	4 horas	27/04/26 09:00 AM	27/04/26 02:00 PM	\$400.00	179	Tester			
0.75 days	6 horas	27/04/26 02:00 PM	28/04/26 11:00 AM	\$720.00	180	Frontend Dev[50%];Backend De...			
0.5 days	4 horas	28/04/26 11:00 AM	28/04/26 04:00 PM	\$400.00	181	Tester			
2.125 days	24 horas	28/04/26 04:00 PM	1/05/26 11:00 AM	\$3040.00					
0.5 days	4 horas	28/04/26 04:00 PM	29/04/26 11:00 AM	\$520.00	182	Backend Dev / DBA			
0.5 days	4 horas	29/04/26 11:00 AM	29/04/26 04:00 PM	\$520.00	184	Backend Dev / DBA			
0.25 days	6 horas	29/04/26 04:00 PM	30/04/26 02:00 PM	\$780.00	185	Backend Dev / DBA			
0.5 days	4 horas	29/04/26 04:00 PM	30/04/26 11:00 AM	\$440.00	185	Frontend Dev			
0.25 days	2 horas	30/04/26 02:00 PM	30/04/26 04:00 PM	\$260.00	186;187	Backend Dev / DBA			
0.5 days	4 horas	30/04/26 04:00 PM	1/05/26 11:00 AM	\$520.00	188	Backend Dev / DBA			
3.5 days	28 horas	4/05/26 08:00 AM	8/05/26 01:00 PM	\$3630.00					
0.75 days	8 horas	4/05/26 08:00 AM	4/05/26 05:00 PM	\$960.00	189	Analista			
0.5 days	4 horas	6/05/26 08:00 AM	6/05/26 01:00 PM	\$480.00	191	Analista			
0.5 days	4 horas	6/05/26 01:00 PM	6/05/26 05:00 PM	\$540.00	192	Project Manager[50%];Analista[...			
1 day	8 horas	7/05/26 08:00 AM	7/05/26 05:00 PM	\$1080.00	189;193	Project Manager[50%];Analista[...			
0.5 days	2 horas	8/05/26 08:00 AM	8/05/26 10:00 AM	\$270.00	194	Project Manager[50%];Analista[...			
0.25 days	2 horas	8/05/26 10:00 AM	8/05/26 01:00 PM	\$300.00	195	Project Manager			



26					22 jun 26	
J	V	S	D	L	M	M J
Keystock VVV - ...						

		Nombre	Duracion	Trabajo	Inicio	Terminado	Costo
197		Reuniones diarias S9.10	10 days	2.5 horas	7/04/26 10:00 AM	21/04/26 10:00 AM	\$305.00
198		Reuniones diarias S11.12	8.75 days	2.5 horas	21/04/26 10:00 AM	5/05/26 10:00 AM	\$305.00
199		Reunion semanal S8	0.125 days	1 hora	14/04/26 11:00 AM	14/04/26 01:00 PM	\$122.00
200		Reporte semanal S8	0.062 days	0.5 horas	14/04/26 01:00 PM	14/04/26 01:30 PM	\$75.00
201		Reunion semanal S9	0.125 days	1 hora	21/04/26 11:00 AM	21/04/26 01:00 PM	\$122.00
202		Reporte semanal S9	0.062 days	0.5 horas	21/04/26 01:00 PM	21/04/26 01:30 PM	\$75.00
203		Reunion semanal S10	0.125 days	1 hora	28/04/26 11:00 AM	28/04/26 01:00 PM	\$122.00
204		Reporte semanal S10	0.062 days	0.5 horas	28/04/26 01:00 PM	28/04/26 01:30 PM	\$75.00
205		Reunion semanal S11	0.125 days	1 hora	11/05/26 01:00 PM	11/05/26 02:00 PM	\$122.00
206		Reporte semanal S11	0.062 days	0.5 horas	11/05/26 02:00 PM	11/05/26 02:30 PM	\$75.00
207		Reunion semanal S12	0.125 days	1 hora	19/05/26 01:00 PM	19/05/26 02:00 PM	\$122.00
208		Reporte semanal S12	0.062 days	0.5 horas	19/05/26 02:00 PM	19/05/26 02:30 PM	\$75.00
209		Backlog Refinement Sprint 3	0.5 days	4 horas	19/05/26 01:00 PM	19/05/26 05:00 PM	\$540.00
210		Sprint 3 Review – Demo Final	0.5 days	4 horas	20/05/26 08:00 AM	20/05/26 01:00 PM	\$488.00
211		Sprint 3 Retrospective	0.5 days	4 horas	20/05/26 01:00 PM	20/05/26 05:00 PM	\$488.00
212		Cierre y Entrega Final	4 days	34 horas	21/05/26 08:00 AM	26/05/26 05:00 PM	\$4408.00
213		Reunion de Cierre Interna	0.25 days	2 horas	21/05/26 08:00 AM	21/05/26 10:00 AM	\$244.00
214		Documentación técnica final	1.5 days	12 horas	21/05/26 08:00 AM	22/05/26 01:00 PM	\$1500.00
215		Buffer para correcciones de última hora	1.5 days	12 horas	22/05/26 01:00 PM	25/05/26 05:00 PM	\$1464.00
216		Entrega formal al cliente	1 day	8 horas	26/05/26 08:00 AM	26/05/26 05:00 PM	\$1200.00

Linea base...	Linea base...	Linea base Inicio	Linea base Final	Linea base Costo	Predecesores	Nombres del Recurso	V	S	D
10 days	2.5 horas	7/04/26 10:00 AM	21/04/26 10:00 AM	\$305.00	130	Frontend Dev[1%];Project Mana...			
8.75 days	2.5 horas	21/04/26 10:00 AM	5/05/26 10:00 AM	\$305.00	197	Frontend Dev[1%];Project Mana...			
0.125 days	1 hora	7/04/26 11:00 AM	7/04/26 01:00 PM	\$122.00	146	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	7/04/26 01:00 PM	7/04/26 01:30 PM	\$75.00	199	Project Manager			
0.125 days	1 hora	14/04/26 11:00 AM	14/04/26 01:00 PM	\$122.00	158	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	14/04/26 01:00 PM	14/04/26 01:30 PM	\$75.00	201	Project Manager			
0.125 days	1 hora	21/04/26 11:00 AM	21/04/26 01:00 PM	\$122.00	170	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	21/04/26 01:00 PM	21/04/26 01:30 PM	\$75.00	203	Project Manager			
0.125 days	1 hora	28/04/26 04:00 PM	28/04/26 05:00 PM	\$122.00	182	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	29/04/26 08:00 AM	29/04/26 08:30 AM	\$75.00	205	Project Manager			
0.125 days	1 hora	8/05/26 01:00 PM	8/05/26 02:00 PM	\$122.00	196	Frontend Dev[20%];Project Man...			
0.062 days	0.5 horas	8/05/26 02:00 PM	8/05/26 02:30 PM	\$75.00	207	Project Manager			
0.5 days	4 horas	8/05/26 01:00 PM	8/05/26 05:00 PM	\$540.00	196	Project Manager[50%];Analista[...			
0.5 days	4 horas	11/05/26 08:00 AM	11/05/26 01:00 PM	\$488.00	209	Frontend Dev[20%];Project Man...			
0.5 days	4 horas	11/05/26 01:00 PM	11/05/26 05:00 PM	\$488.00	210	Frontend Dev[20%];Project Man...			
4 days	34 horas	12/05/26 08:00 AM	15/05/26 05:00 PM	\$4408.00					
0.25 days	2 horas	12/05/26 08:00 AM	12/05/26 10:00 AM	\$244.00	211	Frontend Dev[20%];Project Man...			
1.5 days	12 horas	12/05/26 08:00 AM	13/05/26 01:00 PM	\$1500.00	211	Backend Dev / DBA[50%];Analis...			
1.5 days	12 horas	13/05/26 01:00 PM	14/05/26 05:00 PM	\$1464.00	214	Frontend Dev[20%];Project Man...			
0.5 days	8 horas	15/05/26 08:00 AM	15/05/26 05:00 PM	\$1200.00	215	Project Manager			



26				22 jun 26			
J	V	S	D	L	M	M	J
20%];Tester[20%]							
ta[20%];Tester[20%]							
sta[20%];Tester[20%]							
.lista[20%];Tester[20%							
A[20%];Analista[20%]							
Keystock VVV - ...							